

Annexure A

MINUTES OF THE 13TH DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON 22/08/2014.

The 13th District Level Monitoring Committee meeting was held on 22/08/2014 at 10.30 am onwards in Kameng Hall, Seppa under the Chairmanship of Shri Sandeep Kr. Singh, IAS, Deputy Commissioner, East Kameng District, Seppa to review the minutes of the 12th District Level Monitoring Committee meeting and to verify the physical and financial achievement of the projects under various programme sanctioned during the years 2012-13 and 2013-14.

The list of the members who were attended in the meeting is appended at Annexure "A".

At the outset, Chairman extended warm welcome the member present. While highlighting the aims and objectives of the meeting, he told the importance of the holding of District Level Monitoring Committee Meeting.

Agenda-I:-

As per agenda, the minutes of the 12th District Level Monitoring Committee Meeting was reviewed accordingly. Physical and financial achievement of the projects sanctioned during the year 2012-13 under various programme found that the some of the projects are completed and rest are work in progress . The detail monitor report is enclosed at Annexure "B". Deputy Commissioner, Seppa directed all the concerned executing agencies to complete the works of the projects as per sanctioned estimate and design. Besides, he directed the concerned executing agency to hand over the completed project to the user department as soon as the work is completed.

Agenda II:-

The projects sanctioned during the year 2013-14 under various programme were monitored thoroughly. The projects under MsDP are work in progress. The schemes under Additional Border Area Development Programme found completed except construction of Suspension Bridge over Kassar river between Rapung and Saka Village. The projects under SPA are yet to accord Administrative Approval and Expenditure Sanction. The detail report is at Annexure-C.

Miscellaneous:-

AE(PWD), Sub-Division, Pipu reported that Pachi to Pipu road has been blocked from Pachi ziro point to 5 km on account of heavy rain. The blocked road construction is under supervision of Executive Engineer (RWD), Seppa. Due to blockage of road no road clearance work from 5 km to Pipu could not do. In this regard, EE, RWD, Seppa is directed to clear the road blockage at the earliest.

During the meeting, the committee found out some poor quality and incomplete projects in the district. Therefore, Deputy Commissioner,

comprising of following members for all sub-Divisions of the district.

1. Seppa Division:-

- a. ADC, Seppa,
- b. CO, Seppa/Bana/Richukhrong.
- c. AE, concerned Department
- d. JE, concerned, Department

2. Seijosa Sub-Division:-

- a. ADC, Seijosa
- b. CO, Seijosa / Pakke-Kessang
- c. AE, concerned Department
- d. JE, concerned Department

3. Bameng Sub-Division:-

- a. ADC, Bameng
- b. COs Lada/ Khenewa
- c. AE, concerned Department
- d. JE, concerned Department

4. Chayang Tajo Sub-Division:-

- a. ADC, Chayang Tajo
- b. CO, Sawa/Pipu/Gawepurang
- c. AE, concerned Department
- d. JE, concerned Department

The all ADCs are directed to submit their inspection report latest by 25th November' 2014. The list of projects executed in 2012-13 and 2013-14 is sent for ground verification which are attached at Annexure B and C.


Deputy Commissioner warned the all executing agencies not to remain absence in the next District Level Monitoring Committee meeting.

After hearing the grievances from the user department and Leader of PRI, the chairman directed the executing agency to fulfill the following tasks.

1. The 12.5% provision of Water Supply and Electrification should be included in the DPR/estimate of the building construction and the amount of said provision should be transferred to EE, PHED and EE, Electrical Department further necessary action. If Water supply and Electrification are not provided to the building, then it will be treated as incomplete building and no payment will be released to concerned contractor.
2. The building sanctioned under any programme relating to education department, should be constructed within the school mapping area for which it was sanctioned.
3. All Head of the Department should furnish the relevant data pertaining to their department to the Statistics Department for publication of Statistics Hand Book timely. No school building/ hostel will be taken over by the user agency without water supply

4. If Right to Information activist seek information, then the concerned Head of the Department should furnish the relevant information to RTI activist without delay.
5. All the Head of the Department should submit the AOP 2013-14 to Deputy Commissioner, Seppa.
6. Before taking up any project, the executing agency need to consult the user department particularly that of education and Health departments.

The meeting ended with vote of thank extended by Shri
Telum Perme, DPO, Seppa.




(Sandeep Kr. Singh)IAS
Deputy Commissioner,
East Kameng District:: Seppa.
Dated 25/08/2014.

Memo No. DPO/DLMCM-1/2013-14

Copy to :-

1. The Secretary (Planning), Govt. of Arunachal Pradesh, Itanagar.
2. The Director (PPP & PMU), Govt. of Arunachal Pradesh, Itanagar.
3. The Members present in the meeting.
4. Office copy.

✓ P.A to DC, Seppa



(Sandeep Kr. Singh)IAS
Deputy Commissioner,
East Kameng District:: Seppa.